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2008 Five-Year Water Projections for HVUD 07WA00012 Water Planning
Receipt and approval of projections by Metcalf, 04/08/08. Professional Services 

Agreement approved at Utilities Meeting on 12/17/07.

2008 Water Distribution System Improvements (HVUD 

Water Meter Vault Improvements)
08WA00003 Water Planning

7/27/08 - Easements obtained and state approval completed. Meeting with HVUD on 

7/29/08 for construction coordination.

3rd & 5th Avenue Streetscape - Construction 

Administration

07ST00011,0

7ST00012
Streets Construction

Construction underway.  Notice to Proceed issued 6/16/08.  Waterline on 5th Avenue 

currently being installed.

3rd Avenue Streetscape 07ST00011 Streets Construction

Construction underway.  Notice to Proceed issued 6/16/08.  Waterline on 5th Avenue 

currently being installed. MTEMC- Agreement for undergrounding of electric lines, 

$46,455.00 BOMA 04/22/08.

5th Avenue Streetscape 07ST00012 Streets Construction

Construction underway.  Notice to Proceed issued 6/16/08.  Waterline on 5th Avenue 

currently being installed. MTEMC- Agreement for undergrounding of electric lines, 

$452,596.00 BOMA 04/22/08.

Acton Street Improvements 03ST00002 Streets Complete

07/21/08 - Construction Complete.  7/16/08-Construction 99% Complete. Construction 

Walk Through Held on 6/20/08.  Punch list items being addressed prior to final 

acceptance of project.

Alexander Plaza Site Design from Royal Oaks to SR-96 

(City Portion)
04ST00001 Streets Construction

7/16/08-City Portion of Royal Oaks.  Construction underway.  Binder on east side placed 

the week of 6/9/08.  Binder on west side placed the week of 7/21/08.  Final topping and 

striping to be in place by the first week of August.

Bedford Way Street Lighting 08MSC0002 Other Construction
7/16/08-Shop Drawings under review.  Poles will be ordered soon.  PSA for design 

approved by BOMA on 1/15/08.

Bicentennial Park 05PK00001 Parks Complete Design Complete.

Bicentennial Park, Phase 2 07PK00003 Parks Design 08/11/08 - Design finished. Under review by Engineering.

Boyd Mill Avenue Improvements 04ST00002 Streets Construction

Substantial completion walk through held on 7/2/08.  Final asphalt surface placed the 

week of 7/21/08 .  Utility poles and lines will remain overhead until issues resolved 

between COF and AT&T.
Boyd Mill Improvements - From Downs Blvd. to West of 

Franklin Green
07ST00008 Streets Design

7/16/08-Preliminary design underway.  30% plans submitted to COF for review on 

7/14/08.

Boyd Mill Pike Sewer 07SA00005 Sewer Design

08/08/08 - Design currently 40% complete. Easements scheduled to be delivered to 

Engineering by 9/19/08. Estimated design completion date is 10/03/08. Estimate a 6-8 

month construction completion timeframe.

Boyd Mill Waterline 07WA00008 Water Design
7/16/08-Re-alignment of water completed. Evaluating easement changes. City to review 

in July 2008.

Bradford Drive Improvements Projects 06ST00005 Streets ROW Acquisition 08/14/08 - Pre-construction meeting held with Civil Constructors.

Bridge Street Improvements 07ST00022 Streets Planning Project Not yet Begun.

Carlisle Lane Improvements & Signal Design - From Hwy. 

96 to Del Rio Pike (TOC 08-04)
07ST00009 Streets Design

7/16/08-Preliminary alignment options reviewed by City on 6/30/08.  Final review of 

preliminary alignment expected to occur in August 2008.

Carothers Parkway Nissan 06ST00002 Streets Complete 7/16/08-Construction complete.  Road opened on 7/1/08.



Carothers Parkway, Phase 2 (North Extension) 03ST00003 Streets ROW Acquisition

07/22/08 - BOMA deferment: Special Assessment District approval deferred until Aug. 

26th.

7/25/08-ROW Acquisition complete.  Waiting for final approval of Ordinance 2008-23 

(Special Assessment for U/G Electric) before setting bid date.

Century Court-Beasley Drive Connector 07ST00002 Streets ROW Acquisition 7/16/08-ROW Acquisition underway.  2 of 3 properties have agreed to acquisition.

City Hall 08MSC0005 Other Planning 06/10/08 - BOMA approval, selected Croslin for design.

Columbia Avenue from Mack Hatcher to Downs Blvd - 

Tier 2 Analysis
06ST00006 Streets Planning

7/16/08-Public Hearing held 1/23/08.  Final Draft of TPR to be submitted to TDOT in 

August.

Columbia Avenue Streetscape 07ST00013 Streets Design
7/16/08-Finalizing plans and acquiring easements.  Final easement condemnation 

scheduled for August 2008.  Anticipated start of construction is November 2008.

Columbia Avenue Water Main 07WA00003 Water Bidding
8/12/08-  Bid opening held.  Apparent low bidder is Century Construction. Anticipated 

start of construction is September 2008.

Cool Springs Blvd./Carothers Pkwy Intersection- SB Right 

Turn Lane
08ST00001 Streets Design

07/07/08 - Preliminary plans being reviewed.   05/13/08 - BOMA approval for design, 

given to Wilbur Smith. 

Country Road Sewer 07SA00006 Sewer Design Design complete.  Waiting on funding for construction to begin.

Data Collection Services 2007 (Traffic Counts) 07ST00001 TOC Complete Complete

Data Collection Services 2008 (Traffic Counts) 08TOC0001 TOC Study

Del Rio Pike Improvements 06ST00008 Streets Construction
7/16/08-Substantial Completion Walkthrough held 7/11/08.  Milling of Hillsboro to begin 

week of 7/21/08.  Placement of final asphalt surface to begin week of 07/28/08.

Down's Boulevard Reclaimed Waterline 07SA00007 Sewer ROW Acquisition

08/07/08 - Design is complete. Specs are at 85%. Drawings have been sent to TDEC for 

approval. Easements delivered to Engineering for acquisition. TDOT road crossing permits 

will be sent the week of 08/11/08. Estimate a 9 to 12 month construction time for

Down's Boulevard Waterline 07WA00007 Water ROW Acquisition

08/07/08 - Design is complete. Specs are at 85%. Drawings have been sent to TDEC for 

approval. Easements delivered to Engineering for acquisition. TDOT road crossing permits 

will be sent the week of 08/11/08. Estimate a 9 to 12 month construction time for

Downs Boulevard Whitetopping at S.R. 96 07ST00025 Streets Bidding
7/16/08-Advertise for bid in July.  Bids opened in middle of August.  Construction to begin 

in mid to late September.

Drainage Ponds Improvements Project - Field Survey & 

Geotechnical Design
07SW00002 Stormwater 7/16/08-Survey Complete.  Will begin design for improvements Fall 2008.

Dry Branch - Development of LOMR for revisions to the 

FEMA Floodplain Maps
07SW00001 Stormwater Planning LOMR has been sent to FEMA.  Awaiting response from FEMA.

Eastern Flank Battlefield Park Master Plan - 

(Reclamation)
06PK00001 Parks Complete Design Complete.

Eastern Flank Battlefield Park Phase I Archeological 

Survey
06PK00001 Parks Survey 7/16/08-Survey Complete

Eastern Flank Battlefield Park Phase I Design (Roadway 

and Parking)
06PK00001 Parks Design

Field Surveying, Roadway, Overall Grading Plan, Stormwater Pollution Prevention Plan, 

Landscape Planting Documents, Bid Documents

Eastern Flank Battlefield Park Stream Restoration 08SW00002 Stormwater Construction
7/10/08 - Project ready to begin construction. Funding provided by TDEC. No BOMA 

approvals necessary.



Fire Station No. 7 (Berry Farm) 06MSC0005 Other Planning
Site yet to be determined between Westhaven (FS #8) and Berry Farm (FS #7) for which 

project will be designed first.

Fire Station No. 8 (Westhaven) 08MSC0004 Other Planning
Site yet to be determined between Westhaven (FS #8) and Berry Farm (FS #7) for which 

project will be designed first.

FOG Control Program 06SA00008 Sewer On-going
Initial inspections complete.  PSA to continue program on Public Utilities agenda 

12/17/07.

FOG Program 2008 08SA00001 Sewer On-going Professional Services Agreement approved at Utilities Meeting on 12/17/07.

Franklin Police Headquarters 05MSC0002 Other Construction 07/08/08 - RGA change order #2 accepted (addresses unforeseen ground water concern).

Franklin RAW Water Reservoir Assessment 06WA00001 Water Complete Complete.

Franklin Reclaimed Water Master Plan 06SA00009 Sewer Planning 7/16/08-Draft Report Delivered May 2008.  Final report due August 2008.

Franklin Road Streetscape 07ST00015 Streets Design
7/16/08-Preliminary design underway.  Preliminary plans to be delivered to City Fall 

2008.

Franklin Sanitary Sewer Master Plan 06SA00006 Sewer Planning 7/16/08-Model Underway.  Project Team meeting in July 2008.

Franklin Southeast Water Main - Goose Creek Area / 

Lewisburg Pk
07WA00001 Water ROW Acquisition

7/16/08-one easement unsigned and is in the condemnation process.  Project will begin 

after final easement is acquired.

Franklin Water Model & Goose Creek Water Tank Design 05WA00002 Water Construction
07/08/08 - BOMA approved construction contract award to The Crom Corp. for 

$1,587,000.00.

Franklin Water Treatment Plant - Evaluation of Source 

Water Availability
05WA00001 Water Planning 7/25/08 - Awaiting BOMA direction.

Gardner Estates Gravity Sewer 06SA00005 Sewer On-Hold Design complete.  Project has been dropped due to lack of interest by property owners.

Goose Creek Area Water System Improvements & 

Extensions
07WA00002 Water Bidding

7/16/08-Project advertised.  Bid opening set for 7/31/08.  Project expected to begin in 

October 2008.

Goose Creek Interceptor, Phase 2 05SA00001 Sewer Construction 7/16/08-Project 40% Complete.  Completion date set for 2/3/09.

Goose Creek Interceptor, Phase 3 (5 Mile Creek) 05SA00002 Sewer ROW Acquisition 7/18/08-Construction underway.  Completion date is set for 8/2/2009.

Granbury St Water System Improvements 08WA00004 Water Design
07/28/08 - Design 90% complete.

05/27/08 - BOMA approved GSP for design, not to exceed $24,000.00.

Harlinsdale Farm, Phase 3 (Design & Construction for 

Pond & Parking Areas)
06PK00002 Parks Construction

05/13/08 - Co#1 and CO#2 approved. Construction underway.  Grading Plans approved 

on 1/25/08.

Harlinsdale Farm, Phase 3 Modification 1(Design of 

Restrooms & Garbage Dumpsters)
06PK00002 Parks Bidding 07/28/08 - BOMA rejected all construction bids.

Harlinsdale Main Barn Structural Analysis 07PK00002 Parks Planning 7/16/08-Report due August 2008.

Harpeth River Greenway System 07PK00004 Parks Construction
A half mile section from Aspen Grove Drive southwest along Spencer Creek (complete) 

Pedestrian Crosswalk to be constructed in Spring '08.

Highgate S/D / Clearview Baptist Church - Sanitary Sewer 

Design
06SA00004 Sewer Design

7/16/08-Revising easement. Design complete. Awaiting Resolution for Special 

Assessment before bidding the project.  Construction length expected to be 4 months.

Hillsboro Road Environmental, Phase 1 06ST00007 Streets Planning Coordinating underground utilities.

Hillsboro Road Spot Improvements - Sanitary Sewer 

Relocation
06SA00002 Sewer ROW Acquisition 7/16/08-Design of force main complete.

Hillsboro Road Streetscape 07ST00014 Streets Design Coordinating underground utilities.



Hillsboro Road Water Line Relocation 05WA00003 Water Design 7/16/08-Coordinating with design of Hillsboro Road project.

Hillsboro Road Widening Improvements 05ST00006 Streets Design
8/13/08-PSA with SEI for additional work due to Mack Hatcher design was deferred at the 

8/12/08 BOMA meeting.  Utility coordination continues.

Hillsboro Road/Sharpe's Branch - Sanitary Sewer Rehab 05SA00004 Sewer Design

08/07/08 - SSR reviewing plans and getting front-end documents ready for a bid package. 

Will deliver a review set by 8/22/08. Anticipate a 6 to 8 month schedule for the re-lining 

project also, depending upon the condition of manholes and work required.

Hooper Lane Sewer Report 07SA00008 Sewer Bidding 7/16/08-Design complete.  Documents for bidding currently being prepared.

Jim Warren Park Phase V Concession Building & 

Announcer's Tower
06PK00003 Parks Design

06/19/08 - BOMA rejected all bids. Staff to re-examine scope of work.   Passed FMPC Dec 

20, 2007; Bid project (Concession, Pavilion & Announcer's Tower) by end of Feb. '08.

Jordan Road Improvements Design - From Mallory Lane 

to Aspen Grove Drive
07ST00016 Streets Design 07/21/08 - 30% plans received.

Kinnard Waterline Improvements 07WA00009 Water ROW Acquisition

Phase 2 of Adams Street Waterline.  CSX approval process has not yet begun.  Waiting for 

other agreements with CSX to be finalized.  Will begin appraisals and title searches after 

CSX agreement is reached.

Lewisburg Pike Widening 07ST00007 Streets Planning
7/16/08-TPR Informational Meeting held on 7/1/08.  Preparing to begin Environmental 

study.

Liberty Creek Stormwater Conveyance Improvements 08SW00001 Stormwater Design

7/23/08 - Plans reviewed and approved by TWRA (no conflicts or concerns).

7/20/08 - Plans reviewed and approved by TDEC (requires ARAP and possible CGP).

7/18/08 - Plans reviewed and approved by Greater Nashville Regional Council (no 

planning conflicts). 

Liberty Park, Phase 2 04PK00001 Parks Construction Under construction.

Liberty Park, Phase 2-3 04PK00001 Parks Construction

05/27/08 - Phase III, Construction contract awarded to IKON Construction.  In-progress - 

Design of Maintenance Facility, Restrooms, Frisbee Golf Course, Tennis Courts, Pavilions, 

Playgrounds, etc…

Long Lane Bridge Over I-65 07ST00003 Streets Design
7/16/08-City to prepare maintenance agreement with TDOT before continuing with 

design.

Long Lane Realignment Right-of-Way 07ST00004 Streets ROW Acquisition
7/16/08 - Property acquisition documents completed. Awaiting funding for ROW 

acquisition.

Low Head Dam Removal Feasibility Study 07WA00011 Water Planning
7/25/08 - Reviewing and commenting draft report from HRWA, HEC model structure 

developed.

Lula Lane Tower Demolition 08MSC0003 Other Complete

7/18/08 - Demolition complete.

7/16/08-Contractor ready to begin demolition now that electric lines have been 

removed.
Mack Hatcher Parkway Extension NW - From Hillsboro 

Road to Hwy. 96 West
07ST00010 Streets Design

07/08/08 - BOMA approved services for Wilbur Smith, $62,540.00 (hydraulic analysis of 

southern extension).

Mack Hatcher Parkway Extension SW - From Hwy. 96 

West to Columbia Avenue
07ST00017 Streets N/A Funding not in place at this time.

Mack Hatcher Parkway Widening NE - From Franklin 

Road to Hwy. 96 East
07ST00019 Streets Design Design being coordinated by TDOT.



Mack Hatcher Parkway Widening SE - From Hwy. 96 East 

to Columbia Avenue
07ST00018 Streets Design Design being coordinated by TDOT.

McEwen Dr Improvements - Cool Springs Blvd. to Wilson 

Pike
04ST00003 Streets Design Design On-hold.

McEwen Dr Widening from Jordan Rd to Cool Springs 

Blvd
07ST00005 Streets ROW Acquisition

8/13/08-Resolution for Condemnation was approved at 8/12/08 BOMA meeting.  

Gateway Tire is the only remaining unsigned property.  They expect to sign and return to 

COF in the next day or two.
McEwen Drive Extension, From Wilson Pike to Franklins 

Eastern City Limit
07ST00024 Streets Design 07/08 - Design underway. Preliminary alignment approved by City.

McEwen Drive, Phase 3, From Carothers to Cool Springs 

Blvd.
07ST00023 Streets Design

7/16/08-Coordinating with utilities to finalize design.  Working with TDEC on mitigation 

plan.

Monticello Subdivision Sanitary Sewer 08SA00002 Sewer Design
7/16/08-Design underway.  Special Assessment District still to be set up before 

construction can begin.

Murfreesboro Rd Corridor Study - SR 96E Traffic Signal 

Timing Project
08TOC0003 TOC Study On-going study.

National Park Service Study 07PK00005 Parks Study
Support funding for the Battle of Franklin Special Resource Study - $20,000.00 for NPS 

Historian & $5,000.00 for travel expenses.

Nichol Mill Lane Improvements 02ST00001 Streets ROW Acquisition 7/16/08-Working with property owners on acquisitions (0 acquired, 1 in condemnation).

On Call Water Distribution System Model Analysis 07WA00013 Water Other On-going

Police Training / Garage Facility 06MSC0003 Other Bidding 7/18/08-Bids were rejected due to being over budget.  Will rebid project in October 2008.

Riverview Subdivision Street Lighting 07MSC0001 Other Construction
7/16/08-Shop Drawings under review.  Poles will be ordered soon.  PSA for design 

approved by BOMA on 1/15/08.

Signalization Design - Mallory Station Rd @ General 

George Patton Dr
07TOC0003 TOC Design

Review and approvals by CSX railroad in progress. Agreement with CSX expected to go 

before BOMA in August or September 2009.

Signalization of Boyd Mill Avenue and Downs Boulevard 07TOC0002 TOC Design Preliminary design underway.  Part of Boyd Mill roadway design project, 07ST00008.

Simmons Ridge Off-Site Sanitary Sewer Extension 07SA00001 Sewer Design
7/16/08-Design complete.  Permit applications submitted and one easement document 

currently being prepared. Ready to advertise when funded.

South Carothers Parkway Extension Design - From Falcon 

Creek S/D to Harpeth
07ST00006 Streets Design 7/16/08-Public Hearing scheduled for 7/29/08.

South Royal Oaks Blvd. Fiber Optic Communication Duct 

System (TOC 07-03)
07TOC0011 TOC Complete Complete

South Royal Oaks Blvd. Fiber Optic Communication Duct 

System Section 2 (TOC 08-05)
08TOC0005 TOC Planning

South Royal Oaks Street Lighting 08MSC0001 Other Construction 7/16/08-Shop Drawings under review.  Poles will be ordered soon.

SR-96 @ Royal Oaks Intersection Improvements 03ST00001 Streets ROW Acquisition
7/16/08-Wrapping up plans.  Working with TDOT for approval to proceed to 

Construction.  

SR96W Intersection Improvements @ Carlisle Ln. 08TOC0004 TOC Design

Stream Gauging Program, Phase 3 08WA00001 Water Planning 7/16/08-Project underway.  Equipment being specified.



Third Avenue North Extension 06ST00004 Streets Design Part of Bicentennial Park Design.  Park plans to be submitted later this year.

Traffic Operations Center, Phase 3 (TOC 07-01) 07TOC0004 TOC Installation Development stage.

Traffic Operations Center, Phase 3 Infrastructure and 

Upgrades
08TOC0002 TOC Planning 08/01/08 - Invitation to make proposal sent to CTE.

Waste Dumping Station @ Water Reclamation Facility on 

Claude Yates Dr.
07SA00002 Sewer Design 7/16/08-Second review set due to City July 2008.

Water & Sewer Rate Study 07WA00005 Water/ Sewer Complete 7/25/08 - In 2nd year of study.

Water Distribution System Master Plan (Franklin Water 

Master Plan)
06WA00004 Water Planning

07-28-08 - 25% Planning.  Need to schedule Service Area Map meeting now that ARAP 

has been approved. Waiting on WTP decision to move forward

Water System Quality Evaluation 07WA00010 Water Design 7/25/08 - Refining quality components of model

Water Treatment Plant Feasibility Study Analysis 08WA00002 Water Planning 7/25/08 - Draft submitted to COF.  BOMA meeting on 8/11/08 to discuss.

Water Treatment Plant Lab Restoration 06WA00002 Water Complete Complete.

West Reclaimed Waterline 07SA00004 Sewer Design

08/07/08 - Design is complete. Can be ready to bid with two-week window. FSSD 

easement requires no changes. Wm. County easement is being changed across the soccer 

fields, should be delivered to Engineering the week of 08/11/08. Minor alignment 

changes wer


